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Photo Gallery         Annex-8 
 
Road ID 805 
 

 

Observation/Requirements 
 

1. Road construction 
work along with 
drain is in progress  

2. Geocode and location 
shown on the pictures in 
all sections of the road 

3. Require 3 nos of 
cross drains at ch. 
64m,129m and 186m  
to mitigate drainage 
congestion of the 
area. 
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Observation/Requirements 
 
Left side top slab will be 
constructed as per design 
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Observation/Requirements 
 
Left side ramp will be constructed 
(seen a temporary bamboo ramp is 
placed) 
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per design 
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Observation/Requirements 
 
 
 
Require left side ramp as needed 

 

 
 
 
 
Require left side ramp as needed 
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Construction work is ongoing 
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Observation/Requirements 
 
 
 
 
 
 
Construction work is ongoing 

 

 
 
 
 
Construction work is ongoing along 
with ramp on the left side. 

 

 
 
 
 
 
Construction work is ongoing 
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