CRIM — CCAUD Bangladesh Component 2

GCF - Multipurpose Cyclone Shelters Consulting Services for Design and Construction Supervision Quarterly Progress Report
Photo Gallery Annex-10
Road ID 902

== Observation/Requirements

1. Construction work of road
in progress.

2. Geocode and location
shown on the pictures in
all sections of the road.

Require ramp on the left side

Require ramp on the left side
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Work is in progress

Require cover slab on drain top on
right side
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Require ramp on both sides
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