

**Local Government Engineering Department (LGED)**  
**Climate Resilient Infrastructure Mainstreaming Project(CRIMP)**  
 Monthly Progress Report ( Physical & Financial ) Component-02  
 Reporting Month: April, 2026

Reporting Month: April, 2026

District: Satkhira,Bhola,Barguna

Date:01.05.2026

Sl No	Package No.(Tender ID)	District / Pourashava	Name of Schemes/Packages	Name of Contractor	Type of Scheme	Length (km)/Nos	Estimated Cost	Tender Invitation Date	Tender Opening Date	Tender Evaluation Date by TEC	Tender Approval Date	NOA Issued Date	Date of Contract	Date of Commencement	Schedule date of Completion	Validity of Submitted PS/PG	Contract Amount(BDT)	Physical Progress Up To Date(%)	Fund Spent			Financial Progress (%)	Remarks
																			PA/RPA	GOB	Total(Tk)		
1	2	3	4	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
1	CRIM/BHO/CS-NEW/W-01(PE No-507603)	Bhola	Construction of 7 Nos. New Cyclone Shelters and Associated Access Roads at Various Locations of Bhola District  Re-Tender Re-Tender	M/S Md.Rashaduzzaman	Cyclone Shelter & Connecting Road	7 Nos. New CS &4.609Km Access Roads	543630000.00	01.07.2024	22.07.2024	30.09.2024	09.11.2025	17.11.2025	15.12.2025		07.06.2027	23.05.2027	620651285.83	0.00					Contract agreement signed on 15.12.2025.
2	CRIM/BAR/CS-NEW/W-02(PE No-510974)	Barguna	Construction of 8 Nos. New Cyclone Shelters with Improvement of Associated Access Roads at Various Locations of Barguna District	M/S Md.Rashaduzzaman	Cyclone Shelter & Connecting Road	8 Nos. New CS &11.272Km Access Roads	751022244.96	19.12.2024	25.02.2025	26.02.2025	09.11.2025	16.11.2025	15.12.2025		07.06.2027	23.05.2027	786386049.24	0.00					Contract agreement signed on 15.12.2025.
3	CRIM/BAR/CS-NEW/W-03(PE No-511564)	Barguna	Construction of Seven (7) Nos. New Cyclone Shelters and Improvement of Associated Access Roads at Various Locations of Barguna District	M/S Md.Rashaduzzaman	Cyclone Shelter & Connecting Road	7 Nos. New CS &10.1632Km Access Roads	676276904.66	23.12.2024	10.02.2025	23.03.2025	09.11.2025	16.11.2025	15.12.2025		07.06.2027	23.05.2027	701451519.59	0.00					Contract agreement signed on 15.12.2025.
4	CRIM/SAT/CS-NEW/W-04(PE No-511566)	Satkhira	Procurement of Construction of 14 (fourteen) Nos. New Cyclone Shelters with Improvement of 10 (Ten) roads under Satkhira District	Mir Akhter Hossain Ltd.	Cyclone Shelter & Connecting Road	14 Nos. New CS &20.872Km Access Roads	1359493586.33	15.07.2025	03.09.2025	17.11.2025	29.12.2025	01.03.2026	29.03.2026				1400159097.67	0.00					Contract agreement signed on 29.03.2026.
5	CRIM/SAT/CS-NEW/W-05(PE No-511567)	Satkhira	Procurement of Construction of 9 (Nine) Nos. New Cyclone Shelters with Improvement of 4 (Four) roads under Satkhira District.	M/S Md.Rashaduzzaman	Cyclone Shelter & Connecting Road	09 Nos. New CS &9.089Km Access Roads	810106099.78	15.07.2026	03.09.2026	17.11.2025	07.05.2026						820440670.66						Contract package has been approved by ministry on 07.05.2026.
6	CRIM/BHO/CS-REHAB/W-06	Bhola	Rehabilitation of Five(5) Nos Existing Cyclone shelters (Six Buildings) at Charfasson,Borhanuddin & Lalmohon upazila with improvement of one (1) connecting earthen road under the district of Bhola		Cyclone Shelter & Connecting Road	5 Nos. New CS &1.447Km Access Roads	57773054.88	17.02.2026	25.03.2026														Tender process ongoing.
7	CRIM/BAR/CS-Rehab/W-07	Barguna	Rehabilitation of Six (6) Nos Existing Cyclone shelters at Barguna Sadar,Betagi & Patharghata upazila with improvement of five (5) Nos connecting road under the district of Barguna		Cyclone Shelter & Connecting Road	06 Nos. New CS &8.716Km Access Roads	270764817.84																Tender process ongoing.